

CFOC – Protecting Ramsar sites and values under Sustainable Environment
Reporting period 3 : July to Dec 2014

Springvale Project

The Springvale project is aimed at changing the management techniques of the paddock and the property in general. This project will achieve this controlling the total grazing pressure along the watercourse as well as reducing the impact of feral animals on the health of the river. This contract was due to be come into effect on the 19th of September however it was not signed until the 25th of October 2014, this delayed start needs to be taken into account when for when the project is due to be completed. The due date for this project is 1st of March 2015, however due to the delayed start and the rain received through December, this project may run overtime.

This property has got photo sites to establish baseline data.

Photo site 1 55 J 0298334 m E, 6869895 m S

Photo Site 2 55 J 0300318 m E, 6872133 m S.



Photo 3, An example of the Paroo River at Springvale





Below: A map showing the location of the works to be carried out on Springvale.

